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On July 31, 1989, TDSF issued A Commissioner's
responsible parties of the John P. Saad/Trousdale
Nashville, David-son County, Tennessee. This Order
following:

1)

Order to the
Drive site in
required the

Security shall be provided within 3 days.
2) A plan to remove and contain all escaped liquids shall be

submitted within 5 days.
3) A plan for the immediate investigation, removal and disposal

of all hazardous substances on the site shall be submitted to
the State within 30 days.

On August 31, 1989, an assessment conference was held due to none of
the above requirements being met. At this meeting the PRF's and TDSF
personnel discussed the Order and agreed upon alternate deadlines.
This agreement required the following:

1) A plan for the immediate removal of all liquids at the site
will be submitted to the State by September 14, 1989.

2) A security fence will be constructed around the waste area by
September 20, 1989.

3) A remedial investigation plan will be submitted to the State
by October 2, 1989.

On October 10, 1989, a meeting was held between TDSF personnel,
Richard Saad and Mr.Saad's potential consultant, Steve Flaloney. This
meeting was held to discuss progress of the site. The following
determinations were reached:

1) Only part of the fence had been erected.
2) An acceptable plan for the immediate removal of all liquids

had not been received by the State.
3) A remedial investigation plan had not been received by the

State.
4) Mr. Saad was to contract Steve Maloney, of Griggs & Italoney,

as a consultant to help submit and execute the required plans.

On October 24, 1989, Troy Estes of TDSF called Steve Maloney to
determine the status of the site. Mr. Maloney informed fir. Estes that
he had submitted his requirements to take the job but that he had not
gotten a response from Mr. Saad in 10 days.

As of today, October 27, 1989, no additional work has been done on the
fence and no acceptable plan has been received for immediate removal
or investigation of the site.
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